


SECRET

25X1



Copy — of 9

13 April 1956

MEMORANDUM FOR: The Project Director


SUBJECT: Action Items Resulting from the 16 April Suppliers' Meeting

1. The meeting was held at the Statler Hotel, Los Angeles, California, on 16 April 1956.

2. Attendance consisted of the following:

25X1

Mr. R. M. Bissell, Jr.



Project Director
Contracting Officer
Communications
Base A Material
Material
Waterdown Development
Development
Operations
Raymond
Security
Development
USAF
USAF
Hycan
Hycan
Lockheed
Lockheed
Lockheed
Lockheed
Prest & Whitney
Prest & Whitney
Barnes-Woodrige
Perkin-Elmer
Baird Associates

3. Action Items:

a. Hycan

(1) Change required in pre-flight SOP for tracking camera. Repeated on-off of master switch now causing film jamming.

(2) Check into cause of double pulsing of tracking camera.

SECRET

SECRET

SUBJECT: Action Items Resulting from the 16 April Suppliers' Meeting

b. Perkins-Kilmer

- (1) Training device for drift-sight to be sent to Base A.
- (2) Circuit breaker to be installed in drift sight control circuit for hand control type. Coordinate with Lockheed.

c. Baird

- (1) Investigate averaging requirement based on flight test results.
- (2) Set up a retro-fit program for installation of a pressure seal to prevent oil vapor entry into the sextant and substitution of the "white" glass prism for the "yellow" one presently used.
- (3) Consider the arrangements necessary to supply a Baird Tech-rep at Base "A" on a TTH basis for 30-60 days.

d. Lockheed

- (1) Investigate fuel level counter rework.

e. Pratt & Whitney

- (1) Investigate bleed valve indicator light feasibility with Lockheed.

f. Reno-Wouldrige

- (1) Re-lubricate System I bearings with "moly" powder instead of silicone.
- (2) Prepare retro-fit kit to prevent roller deformation on System I during standby.
- (3) Investigate nestor for System III to eliminate warpage, etc.

g. Headquarters

- (1) Copies of a revised cover story to be sent to concerned suppliers.

SECRET

SECRET

SUBJECT: Action Items Resulting from the 16 April Suppliers' Meeting

A. Test Program Scheduling

(1) This item is covered in:

Distribution:

- Orig - Project Director
- 2 - Deputy Director
- 3 - Contracting Officer
- 4 - Dir. Admin.
- 5 - Dir. Operations
- 6 - Commo.
- 7 - Dir. Material
- 8 - Chrono.
- 9 - Reading

SECRET

Page Denied